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Work Completed During this Quarterly Period 

 

Task 4.3 -  Field Test Planning 

 

Previously, we reported for plans for: Field Test #2 at the Heath facility in Houston; Field 

Test #3 which was scheduled to start in late August at the PSG&E site in Woodbridge 

NJ; and Field Test #4 at the Con Ed service station in Eastview, NY.  Field tests #3 and 

#4 were again delayed as described below.  During the current reporting period, we 

completed the Field Test Installation Guide. 

 

This activity completes T&D Milestone Item #19. 

 

Tasks 6.2 and 6.3 – Field Tests #2 and #3 

 

Data acquisition for Field Test 2 was completed Heath facility in Houston.  This test 

intended to combine evaluation of the self-learning algorithm with validation the reliable 

operation of the new system hardware that was developed in our parallel project to gather 

the data. The real-time processing software completed previously was not yet installed 

for this test, but the collected data were stored for post-processing to evaluate the success 

of the self-learning algorithms.   

 

After initial testing in July, data acquisition was temporarily suspended to resolve 

hardware issues with communications and moisture ingress.  Corrective actions were 

implemented, and data acquisition resumed in mid-August, coincident with the onset of 

significant construction activity at the Heath site.   
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At the end of the reporting period, the system had been dismantled from the Heath site 

and is being prepared for shipment to ConEd for Field test #3, scheduled to commence on 

October 22.  Processing of data acquired in Field Test #2 is planned for October. 

 

Results and Conclusions: 

 

No new results are reported at this time  

 

Plans for Future Activity:  

 

 Field tests, data processing, analysis and reporting will continue throughout the 

next period. 


